
Page   1             State of Maryland   Month: August (Revised) 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$16,495,676.00 

Fund Source 
108/MCCBL 2016 - 25% - $6,601.61 
005/CA 16 75% - $19,804.84 

BPW Award Approval  
Date and Agenda Item  
09/16/15; Item 2-C 

Using Agency 
 
Department of Military 
Havre De Grace Readiness Center 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 

Contract Identifier & Project Title 
M-500-160-004 - Design and Construction of the 
New Havre De Grace Readiness Center  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and materials that is needed for the installation of wire cages within the new unheated storage building. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 1, 2017; 
Item 31-E-006 

Modification No. and $ 
Value of Mod. 17. 
 
$26,406.45 

% Increase this Mod to 
Original Contract 
 
.016% 

Cumulative % Decrease All 
Mods to Original Contract 
 
2.25% 

New  Contract Amount 
 
 
$16,866,024.80 

 

Item & Category 
DGS 
Item 2-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$302,509.00 

Fund Source 
 
Item 008 MCCBL2013 

BPW Award Approval  
Date and Agenda Item  
09/19/12; Item 15-GM 

Using Agency 
 
Department of General Services 
Maryland State House 

Contractor Name, City State 
 
Mesick Cohen Wilson Baker Architects, 
LLP 
Albany, NY 

Contract Identifier & Project Title 
BA-491-120-001 - Restoration of the Old Senate 
Chamber 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide for additional architectural and engineering services as required to compensate the architect for additional effort 
associated with the coordination and fabrication of a fire back to be installed in the fireplace of the Old Senate Chamber. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 1, 2017; 
Item 31-E-011 

Modification No. and $ 
Value of Mod. 13. 
 
$35,252.00 

% Increase this Mod to 
Original Contract 
 
11.65% 

Cumulative % Decrease All 
Mods to Original Contract 
 
257.80% 

New  Contract Amount 
 
 
$1,082,660.00 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$46,785,052.00 

Fund Source 
 
MCCBL 2013/Item 023 

BPW Award Approval  
Date and Agenda Item  
05/23/12; Item 1-C 

Using Agency 
 
Department of Juvenile Services 
Cheltenham Youth Facility 

Contractor Name, City State 
 
Turner Construction Company 
Washington, DC 

Contract Identifier & Project Title 
DC-455-090-001 - Design/Construct New Youth 
Detention Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is to provide all labor and materials to power all site camera and the fence detention system including conduit, wiring and 
trenching. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 8, 2017; 
Item 32-E-005 

Modification No. and $ 
Value of Mod. 88. 
 
$80,987.00 

% Increase this Mod to 
Original Contract 
 
0.17% 

Cumulative % Decrease All 
Mods to Original Contract 
 
5.92% 

New  Contract Amount 
 
 
$49,554,919.60 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 
 
 
 
 



Page   2             State of Maryland   Month: August  

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,183,398.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
02/06/13; Item 10-A/E 

Using Agency 
 
Department of General Services 
New Catonsville District Court 

Contractor Name, City State 
 
Bushey Feight Morin w/Ricci Greene 
Associates (JV) 
Hagerstown, MD 

Contract Identifier & Project Title 
BC - 230-080-001 - New Catonsville District 
Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to add Green Street Environmental to the Design Team.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 15, 2017; 
Item 33-E-001 

Modification No. and $ 
Value of Mod. 17. 
 
$47,234.00 

% Increase this Mod to 
Original Contract 
 
01.1% 

Cumulative % Decrease All 
Mods to Original Contract 
 
18.2% 

New  Contract Amount 
 
 
$5,114,095.28 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$14,771.07 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
07/18/17; Item 29-SP-04 

Using Agency 
 
Department of General Services 
Crownsville Daycare Center 

Contractor Name, City State 
 
Popowski Brothers Inc. ta PBI Restoration 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
B-300-171-003 - Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to provide all labor, materials, insurance, equipment, etc. necessary for regrade the site, installation of new 
downspout extensions, replacement of concrete, and planting new trees/shrubs. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 15, 2017; 
Item 33-M-003 

Modification No. and $ 
Value of Mod. 1. 
 
$85,568.90 

% Increase this Mod to 
Original Contract 
 
579.30% 

Cumulative % Decrease All 
Mods to Original Contract 
 
579.30% 

New  Contract Amount 
 
 
$100,339.97 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$52,000.00 

Fund Source 
 
Using Agency Fund 

DPRB Award Approval  
Date and Agenda Item  
04/25/17; Item 17-M-004 

Using Agency 
 
Department of Agriculture 
Administration Building 
 

Contractor Name, City State 
 
Jerry’s Plumbing, Heating & Air, Inc. 
Waldorf, MD 

Contract Identifier & Project Title 
AG-501-170-003 - Replace Plumbing Fixtures 
and Toilets 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to remove the existing 300 gallon water heater from site and install a new 300 gallon of water heater. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 15, 2017; 
Item 33-M-004 

Modification No. and $ 
Value of Mod. 2. 
 
$34,000.00 

% Increase this Mod to 
Original Contract 
 
65.38% 

Cumulative % Decrease All 
Mods to Original Contract 
 
82.71% 

New  Contract Amount 
 
 
$95,011.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 
 
 
 



Page   3             State of Maryland   Month: August  

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-M 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$30,000.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
08/15/17; Item 33-M-008 

Using Agency 
 
Department of Natural Resources 
Nanjemoy Creek WMA 
 

Contractor Name, City State 
 
S.M.C. HVAC Services 
Mechanicsville, MD 

Contract Identifier & Project Title 
G-055-170-010 - Replace Damaged Culverts 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost to replace damaged culverts at Ben Doane Road in Nanjemoy Wildlife Management Area in Charles County. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 8-M 

Method 
 
1 

# Bids 
 
6 

Original Contract Amount  
 
$185,000.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
08/22/17; Item 34-C-001 

Using Agency 
 
Department of the Environment - Mining 
Program  

Contractor Name, City State 
 
Ritchie Trucking & Excavating, Inc. 
Frostburg, MD 

Contract Identifier & Project Title 
F-012-172-004 - Buffalo Coal Permit 326 
Forfeiture Project 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all labor, materials, equipment, tools, insurance, etc., necessary to perform the Buffalo permit 326 forfeiture reclamation 
project that will reclaim a forfeited surface mining pit located in Allegany County, approximately 1.5 miles eats northeast of the City of Lonaconing, 
Maryland. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 9-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,183,398.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
02/06/13; Item 1-A/E 

Using Agency 
 
Department of General Services 
New Catonsville District Court 

Contractor Name, City State 
 
Bushey Feight Morin w/Ricci Greene 
Associates (JV) 
Hagerstown, MD 

Contract Identifier & Project Title 
BC-230-080-001 - New Catonsville District 
Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to design the Self Help Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 22, 2017; 
Item 34-E-002 

Modification No. and $ 
Value of Mod. 18. 
 
$40,924.00 

% Increase this Mod to 
Original Contract 
 
00.97% 

Cumulative % Decrease All 
Mods to Original Contract 
 
18.8% 

New  Contract Amount 
 
 
$5,155,019.28 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   4             State of Maryland   Month: August 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$496,257.20 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
05/14/14; Item 4-M 

Using Agency 
 
Department of General Services 
Edward F. Borgerding DC/MSC 

Contractor Name, City State 
 
KR Contracting, Inc. 
Hagerstown, MD 

Contract Identifier & Project Title 
001B4400546 - Unarmed Guard Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to extend the contract for an additional three (3) months in order to allow time to complete the award of a new 
long term contract. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 22, 2017; 
Item 34-S-001 

Modification No. and $ 
Value of Mod. 2. 
 
$41,354.79 

% Increase this Mod to 
Original Contract 
 
8.33% 

Cumulative % Decrease All 
Mods to Original Contract 
 
16.67% 

New  Contract Amount 
 
 
$578,966.78 

 

Item & Category 
DGS 
Item 11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$296,526.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
09/07/16-item 7-M 

Using Agency 
 
Department of Health 
Rosewood Center 

Contractor Name, City State 
 
Metropolitan Protection Services, Inc. 
Lanham, MD 
 

Contract Identifier & Project Title 
001B740084 - Unarmed Guard Services at 
DH/Rosewood Hospital Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost to extend the current contract for three (3) months, effective September 1, 2017 through November 30, 2017. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 22, 2107; 
Item 34-S-002 

Modification No. and $ 
Value of Mod. 1. 
 
$44,844.48 

% Increase this Mod to 
Original Contract 
 
15.12% 

Cumulative % Decrease All 
Mods to Original Contract 
 
15.12% 

New  Contract Amount 
 
 
$341,370.48 

 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD., Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for the hauling off and the disposal of large rocks and boulders not able to be reused on site. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 29, 2017; 
Item 35-E-001 

Modification No. and $ 
Value of Mod. 6. 
 
$30,800.00  

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0.60% 

New  Contract Amount 
 
 
$54,812,623.63 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 
 
 
 
 
 



Page   5             State of Maryland   Month: August  

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485.000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
001B7400207 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for the removal and disposal of rocks within the utility trench excavation and placement of compacted suitable 
fill material. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 
August 29, 2017; 
Item 35-E-002 

Modification No. and $ 
Value of Mod. 7. 
 
 
$29,000.00  

% Increase this Mod to 
Original Contract 
 
 
0.05% 

Cumulative % Decrease All 
Mods to Original Contract 
 
 
0.65% 

New  Contract Amount 
 
 
 
$54,841,623.63 

 

Item & Category 
DGS 
Item 14-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
12/07/16; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
001B7400207 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will over the cost to undercut, remove and dispose unsuitable soils. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 29, 2017: 
Item 35-E-003 

Modification No. and $ 
Value of Mod. 8. 
 
$36,994.00  

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0.72% 

New  Contract Amount 
 
 
$54,878,617.63 

 

Item & Category 
DGS 
Item 15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$67,356.07 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
04/04/17; Item 14-M-013 

Using Agency 
 
Maryland Department of Health 
Western Maryland Hospital Center 

Contractor Name, City State 
 
Mechanical Services Industries, LLC 
Frederick, MD 

Contract Identifier & Project Title 
DS-430-172-003 - Repair and Overhaul Chiller 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for the monthly rental charges for the temporary chiller installed at Western Maryland Hospital Center for the 
months of June and July. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 29, 2018; 
Item 30-M-001 

Modification No. and $ 
Value of Mod. 2. 
 
$52,058.00 

% Increase this Mod to 
Original Contract 
 
77.29% 

Cumulative % Decrease All 
Mods to Original Contract 
 
125.86% 

New  Contract Amount 
 
 
$152,132.07 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 

 



Page   6             State of Maryland   Month: August  

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$258,428.44 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
09/16/15; Item 2 A/E 

Using Agency 
 
Maryland Department of State Police 
Martin State Airport 

Contractor Name, City State 
 
Morris and Ritchie Associates, Inc. 
Towson, MD 

Contract Identifier & Project Title 
PZ-000-150-001 - Air Crew Training Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is provided for additional construction administration for the extended duration of the project. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 08, 2017; 
Item 32-E-001 

Modification No. and $ 
Value of Mod. 5. 
 
$56,433.82 

% Increase this Mod to 
Original Contract 
 
21.83% 

Cumulative % Decrease All 
Mods to Original Contract 
 
32.19% 

New  Contract Amount 
 
 
$375,604.26 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 


